

STATEMENT OF WORK

SOW-2026-00001 | Revision 1 | Fully approved

DEMONSTRATION ONLY — synthetic data; generic clauses require legal review.

Vendor: Northstar Services (synthetic)

Customer: Maple Demo Corporation (synthetic)

E1.0 Engagement scope

E1.1 Project name

Customer operations reporting redesign

E1.2 Engagement summary

Redesign the customer's operations reporting and provide a consistent review and handover process.

E1.3 Budget and price assumptions

CAD 75,000.00

Synthetic fixed professional-services value. Tax treatment and any expenses require agreement before signature; no separate licensing or hardware is included.

E1.4 Intended outcomes

Provide consistent monthly reporting, agreed metric definitions and a documented process the customer can operate after handover.

E1.5 Context, deliverables and boundaries

Context: Synthetic scenario: operational reports are maintained in separate spreadsheets, creating inconsistent definitions and review effort.

Map current reporting, define a shared data model, create dashboards, and deliver operating guidance. Excludes ongoing managed services and new licensing.

E2.0 Delivery requirements

Required activities

Consolidate monthly operational reporting and standardize the PM review process.

E2.1 Delivery work breakdown

Work item	Deliverable / checkpoint	Vendor effort	Customer review	Payment basis	Planned date
Work item 1	requirements and design signed off	Allocation not provided	Alex Morgan; see E2.4	Not provided	2026-11-20
Work item 2	reporting prototype delivered	Allocation not provided	Alex Morgan; see E2.4	Not provided	2026-12-18
Work item 3	acceptance review and handover	Allocation not provided	Alex Morgan; see E2.4	Not provided	2027-01-29

Total engagement effort: 240 hours of professional services

Milestones and timelines as entered:

2026-11-20: requirements and design signed off

2026-12-18: reporting prototype delivered

2027-01-29: acceptance review and handover

E2.2 Delivery quality measures

All agreed reports reconcile with the validated source dataset. Customer focal point confirms the acceptance checklist and receives handover materials.

E2.3 Working environment and dependencies

Synthetic reporting workspace using customer-provided sample exports; no production-system access is included.

Third party: No | Additional vendor: No | Hardware: No | Software: No

No external dependencies declared.

E2.4 Review and acceptance approach

Success criteria:

All agreed reports reconcile with the validated source dataset. Customer focal point confirms the acceptance checklist and receives handover materials.

Customer reviewer: Alex Morgan <alex.morgan@example.com>. Customer reviews deliverables against the stated success criteria. Acceptance timing and remediation terms must be agreed by both parties before signature.

E2.5 Progress communications

Proposed demo cadence: weekly status update covering deliverables, upcoming milestones, blockers and decisions required.

E2.6 Oversight and decision controls

PM: Maya Chen <maya.chen@example.com>.

Internal approval sequence: Contract Manager > Finance Director.

Proposed demo approach: PM coordinates weekly progress review. Scope and budget changes are recorded and escalated to the contract manager before execution.

Rejections return to the PM for revision and renewed review. Every required internal approval restarts for the revised submission.

E2.7 Handling changes

Changes to scope, fees, deliverables or schedule require written agreement by both parties and renewed internal approval where applicable.

E2.8 Rights in project outputs

Ownership and use rights are to be agreed in the reviewed contract or applicable master agreement. No ownership assignment is implied by this demo.

E3.0 Engagement conditions

E3.1 Contacts and accountable parties

Project manager: Maya Chen <maya.chen@example.com>

Vendor focal point: Daniel Brooks <daniel.brooks@example.com>

Customer focal point: Alex Morgan <alex.morgan@example.com>

Contract administration / invoice contact: Not provided — PM to confirm before signature.

E3.2 Customer support responsibilities

DEMO CLAUSE: Customer provides agreed access, relevant information and a focal point for deliverable review. Specific obligations and response times require agreement.

E3.3 Vendor delivery responsibilities

DEMO CLAUSE: Vendor delivers the agreed scope and milestones, raises blockers with the PM and protects confidential information. Specific obligations require agreement.

E3.4 Delivery location

Remote delivery; customer review and handover by video meeting.

E3.5 Working language

English

E3.6 Permits and other special conditions

Not provided — PM to confirm before signature.

E3.7 Information safeguards

Each party protects confidential information and uses it only for this engagement. Privacy, security and data-processing requirements must be agreed before signature.

E3.8 Insurance arrangements

Not provided — PM to confirm before signature.

E3.9 Travel, expenses and payment

Travel required: No

No travel planned; remote delivery. No travel expenses included.

Fees are stated in the selected currency. Taxes, invoicing schedule, payment terms and approved expenses must be agreed before signature.

Additional demo contract placeholder: Intellectual property, warranties, liability, termination, dispute resolution and governing law must be settled in an applicable master agreement or reviewed contract. This demonstration does not supply those terms.

E4.0 Timing and capacity

E4.1 Engagement dates

Start date: 2026-11-02

End date: 2027-01-29

E4.2 Timeline and effort allocation

Total quantity / effort: 240 hours of professional services

2026-11-20: requirements and design signed off

2026-12-18: reporting prototype delivered

2027-01-29: acceptance review and handover

See E2.1 for work breakdown. Per-work-item effort and payment allocation require confirmation.

E5.0 Staffing and expertise

E5.1 Required delivery roles

Vendor project lead and reporting specialist; combined planned effort is 240 hours. Individual allocations require confirmation.

E6.0 Supporting material and execution

E6.1 Reference materials

Synthetic materials: agreed requirements checklist, reporting metric definitions and acceptance checklist. References only; no documents are attached.

E6.2 Terminology

SOW: statement of work. PM: project manager. Vendor: Northstar Services (synthetic). Customer: Maple Demo Corporation (synthetic).

E6.3 Authorized signatures

Vendor and customer signatories review the final agreed version before signing. Internal approval does not constitute signature.

Vendor authorized signatory: _____

Organization: Northstar Services (synthetic)

Name / Title: _____

Signature: _____ Date: _____

Customer authorized signatory: _____

Organization: Maple Demo Corporation (synthetic)

Name / Title: _____

Signature: _____ Date: _____